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Project:	 Cliff	Street	Sidewalk	Improvements	
Description:	 Installation	of	new	sidewalk	between	South	Willard	and	South	Prospect	St.	

on	the	north	side	of	the	road.		
Schedule:	 June	22,	2015	through	October,	2015	
	
Activities:	 Work	has	resumed	along	Cliff	Street.	Construction	along	the	top	two	blocks	

have	been	complete.	Sidewalk	installation	has	begun	along	the	lower	block	of	
Cliff	St.		Installation	of	the	retaining	wall	is	scheduled	to	begin	this	week,	
along	with	continued	sidewalk	installation.	

	
Traffic:	 During	construction	vehicle	traffic	on	Cliff	Street	between	Summit	Ridge	and	

South	Willard	will	be	reduced	to	one-lane,	one-way.	Vehicles	will	only	be	
allowed	down	the	hill	(westbound).	Uphill	(eastbound)	will	be	detoured.	
Two-way	traffic	will	be	accommodated	with	flaggers	between	Summit	Ridge	
and	Summit	Street.	Pedestrian	traffic	will	be	accommodated	both	ways,	
please	follow	directions	of	on-site	traffic	control.		

	
	
Project:	 Wayfinding	
Description:	 Installation	of	new	pedestrian	and	vehicular	signage	in	the	downtown.		
Schedule:	 June	29,	2015	through	October,	2015	
	
Activities:	 Work	continues	on	the	foundations	of	the	new	Wayfinding	Signs.	The	holes	

are	covered	over	with	wooden	barricades	and	cones	that	can	be	seen	
scattered	throughout	the	city.		Some	of	the	hairpin	signs	and	pedestrian	signs	
have	been	erected	around	the	City.		Work	is	scheduled	to	continue	this	week	
with	assembling	of	signage.	

	
Traffic:	 Localized	traffic	control	immediately	adjacent	to	work	sites	will	be	provided	

by	the	contractor,	this	will	include	lane	reductions	and	no	parking	as	
necessary.		
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Project:	 Pine	and	Lakeside	Traffic	Signal	Improvements	
Description:	 Installation	of	new	mast	arm	traffic	signal	equipment,	installation	of	

pedestrian	signals,	new	ADA	compliant	concrete	sidewalks,	and	relocation	of	
a	commercial	driveway	

Schedule:	 October	5,	2015	through	January	8,	2016	
	 	
Activities:	 The	first	construction	activities	will	include	underground	utility	work,	

followed	by	concrete	sidewalk	and	driveway	work.		Traffic	signals	will	not	be	
installed	and	functional	until	January	2016.	Also	see	separate	notice	of	work	
on	our	website	for	more	information.	

	
Traffic:	 The	existing	traffic	signal	will	remain	operational	until	the	new	traffic	signal	

equipment	is	up	and	running.		Shoulder	construction	on	the	east	side	of	the	
project	will	be	common.		Pedestrians	will	be	routed	around	the	construction	
zone	during	the	work.		Vehicle	lane	closures	will	not	be	common.	All	
motorists	should	follow	directions	of	on-site	traffic	control.			

	
Project:	 Street	Paving	
Description:	 Repaving	of	City	streets	as	identified	in	the	Approved	FY16	Street	

Reconstruction	Program.		 	
Schedule:	 July	6,	2015	through	October	20,	2015	
	
Activities:	 Phase	2	of	paving	in	the	New	North	End	is	underway.	Paving	has	been	

completed	on	Morgan	St,	Barley	Rd,	Turf	Rd,	Plattsburgh	Ave,	Oakland	
Terrace	and	Staniford	Rd.	Base	course	paving	has	been	completed	on	Van	
Patten	Pkwy.	Top	course	paving	is	scheduled	to	be	completed	on	Van	Patten	
Parkway	this	week.	Work	at	North	Beach	is	scheduled	to	be	complete	this	
week.	

	
Traffic:	 Local	traffic	will	be	maintained	with	on-site	traffic	control	and	signage.			
	
Project:	 College	Street	Parking	Garage	Repairs	
Description:	 Repair	work	being	done	within	the	College	Street	Parking	Garage.		
Schedule:	 September	14,	2015	through	November,	2015	
	
Activities:	 Work	is	in	progress	performing	repairs	to	the	College	St.	Parking	Garage.	
	
Traffic:	 No	expected	delays	to	street	traffic.	Traffic	within	the	garage	may	be	altered	

to	accommodate	work.		Please	use	caution	and	beware	aware	of	any	workers	
or	temporary	signage	within	the	garage.	
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Project:	 South	Winooski	Sidewalk	Project	
Description:	 Removal	and	upgrades	to	the	sidewalk	on	South	Winooski	Avenue	between	

Main	St.	and	King	St.	
Schedule:	 September	15,	2015	through	October	30,	2015	
	
Activities:	 Installation	of	Silva	Cells	has	occurred	along	much	of	the	project.	This	will	be	

followed	by	the	installation	of	street	trees	and	sidewalk	and	finally	
installation	of	permeable	pavers.	

	
Traffic:	 Street	parking	on	the	west	side	of	South	Winooski	Avenue	from	Main	St.	to	

King	St.	will	be	completely	blocked	off.		The	sidewalk	will	be	closed	to	
pedestrian	traffic	and	will	detour	pedestrians	to	the	east	side	of	South	
Winooski	Ave.	

	
Project:	 Shelburne	St.	Roundabout	–	Utility	Locations	
Description:	 Location	of	underground	utilities	around	the	Shelburne	St.	Roundabout	using	

ground	penetrating	radar	and	vacuum	excavation.	
Schedule:	 October	19,	2015	through	November	20,	2015	
	
Activities:	 Work	will	occur	at	night	between	7pm	and	6am.		Work	is	scheduled	to	begin	

on	the	evening	of	Monday,	October	19th	with	ground	penetrating	radar.		This	
work	is	expected	to	be	relatively	quiet.	Vacuum	excavation	is	scheduled	to	
begin	mid	next	week	and	will	produce	a	moderate	level	of	construction	noise.	

	
Traffic:	 During	the	project	traffic	patterns	may	be	altered	along	Ledge	Rd,	S	Willard	

St,	St	Paul	St,	Locust	St,	and	Shelburne	St.		Shelburne	St.	at	times	will	be	
reduced	to	two	lane	traffic.	Please	be	aware	of	local	traffic	control	measures	
and	flaggers	as	necessary.	

	
Also	see	separate	notice	of	work	on	our	website	for	more	information.	
	
Project:	 Concrete	Sidewalk	Cutting	
Description:	 Removal	of	vertical	offsets	in	concrete	sidewalks.	
Schedule:	 October	19,	2015	through	November	20,	2015	
	
Activities:	 This	work	will	take	place	in	various	areas	around	the	city	and	consists	of	

removing	vertical	offsets	in	sidewalks	by	saw	cutting	the	slabs	causing	the	
offsets.	

	
Traffic:	 The	portions	of	sidewalk	where	work	is	occurring	may	be	temporarily	closed	

to	pedestrians.	
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Project:	 Queen	City	Park	Road	Bridge	Deck	Repairs	
Description:	 Repairs	and	rehabilitation	to	the	Queen	City	Park	Road	Bridge.	
Schedule:	 October	19,	2015	through	November	15,	2015	
	
Activities:	 Work	will	occur	on	the	Queen	City	Park	Road	Bridge	repairing	the	concrete	

and	steel	structure	of	the	bridge	and	replacing	and	upgrading	the	existing	
bridge	deck.	

	
Traffic:	 During	The	project,	the	bridge	will	be	closed	to	vehicle	traffic,	please	follow	

detours	for	an	alternate	route.	Pedestrian	traffic	will	be	maintained	across	
the	bridge	during	construction	with	cones	and	tape/fencing,	please	follow	
local	traffic	control	measures.	

	
Also	see	separate	notice	of	work	on	our	website	for	more	information. 	
	
Project:	 Department	of	Public	Works	
Description:	 Other	projects	being	completed	by	the	Department	of	Public	Works	
	

South	Willard	
Sidewalk	

Sections	of	sidewalk	on	South	Willard	St	between	Beech	and	Howard	
Streets	have	been	replaced.	

St	Paul	St	
Sidewalk	

Sections	of	sidewalk	on	St	Paul	St	between	South	Union	St	and	
Howard	St	are	being	replaced.	

	
	
Upcoming	Projects	
Billings	Court	Sidewalk/Greenbelt	Improvements	 October	2015	


